

Initial Project Planning Template

Date	11 July 2026
Team ID	
Project Name	Rising waters - Flood Prediction using Machine Learning
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Collect historical rainfall, weather and flood-related datasets for model training.	3	High	Manikyam Kuppam(Team Lead),Uttam Bhimavaram,Srivarshini Chitte	27 Jun 2026	30 Jun 2026
Sprint-1	Data Preprocessing	USN-2	Clean, preprocess and prepare the dataset for machine learning.	3	High	Uttam Bhimavaram,Thadi Muniramteja,Sai Lohitha	1 Jul 2026	3 Jul 2026
Sprint-2	Model Development	USN-3	As a user, I can register for the application through Facebook	5	High	Uttam Bhimavaram,Srivarshini Chitte	4 Jul 2026	7 Jul 2026
Sprint-2	River Monitoring & Visualization	USN-4	Train, evaluate and optimize the flood prediction machine learning model.	3	Medium	Srivarshini Chitte,Sai Lohitha	8 Jul 2026	10 Jul 2026
Sprint-3	Web Application Integration	USN-5	Integrate the trained model with the web application and display prediction	5	High	Uttam Bhimavaram,Manikyam Kuppam (TeamLead)	11 Jul 2026	13 Jul 2026

Sprint-3	Testing & Deployment	USN-6	Perform testing, fix issues and deploy the application on Render	3	High	Entire Team Members	14 Jul 2026	15 Jul 2026
----------	----------------------	-------	--	---	------	---------------------	-------------	-------------